

Project ID	Project Name	Location	Start Date	End Date	Status	Budget (USD)	Actual Cost (USD)	Variance (USD)	Progress (%)	Completion Date	Notes
P001	Project Alpha	New York	2023-01-01	2023-03-31	Completed	1000000	980000	20000	100	2023-03-31	Project Alpha completed successfully.
P002	Project Beta	Los Angeles	2023-02-01	2023-04-30	In Progress	1200000	1150000	50000	85	2023-04-30	Project Beta on track.
P003	Project Gamma	Chicago	2023-03-01	2023-05-31	On Hold	800000	820000	-20000	20	2023-05-31	Project Gamma on hold.
P004	Project Delta	San Francisco	2023-04-01	2023-06-30	Planned	900000	900000	0	0	2023-06-30	Project Delta planned.
P005	Project Epsilon	London	2023-05-01	2023-07-31	Completed	1100000	1080000	20000	100	2023-07-31	Project Epsilon completed.
P006	Project Zeta	Paris	2023-06-01	2023-08-31	In Progress	1300000	1250000	50000	75	2023-08-31	Project Zeta on track.
P007	Project Eta	Madrid	2023-07-01	2023-09-30	On Hold	700000	720000	-20000	10	2023-09-30	Project Eta on hold.
P008	Project Theta	Rome	2023-08-01	2023-10-31	Planned	850000	850000	0	0	2023-10-31	Project Theta planned.
P009	Project Iota	Athens	2023-09-01	2023-11-30	Completed	950000	930000	20000	100	2023-11-30	Project Iota completed.
P010	Project Kappa	Amsterdam	2023-10-01	2023-12-31	In Progress	1050000	1000000	50000	60	2023-12-31	Project Kappa on track.
P011	Project Lambda	Stockholm	2023-11-01	2024-01-31	On Hold	600000	620000	-20000	5	2024-01-31	Project Lambda on hold.
P012	Project Mu	Berlin	2023-12-01	2024-02-28	Planned	750000	750000	0	0	2024-02-28	Project Mu planned.
P013	Project Nu	Moscow	2024-01-01	2024-03-31	Completed	1150000	1130000	20000	100	2024-03-31	Project Nu completed.
P014	Project Xi	Beijing	2024-02-01	2024-04-30	In Progress	1250000	1200000	50000	70	2024-04-30	Project Xi on track.
P015	Project Omicron	New Delhi	2024-03-01	2024-05-31	On Hold	850000	870000	-20000	15	2024-05-31	Project Omicron on hold.
P016	Project Pi	Mumbai	2024-04-01	2024-06-30	Planned	950000	950000	0	0	2024-06-30	Project Pi planned.
P017	Project Rho	Delhi	2024-05-01	2024-07-31	Completed	1000000	980000	20000	100	2024-07-31	Project Rho completed.
P018	Project Sigma	Jaipur	2024-06-01	2024-08-31	In Progress	1100000	1050000	50000	65	2024-08-31	Project Sigma on track.
P019	Project Tau	Chennai	2024-07-01	2024-09-30	On Hold	700000	720000	-20000	10	2024-09-30	Project Tau on hold.
P020	Project Upsilon	Bangalore	2024-08-01	2024-10-31	Planned	800000	800000	0	0	2024-10-31	Project Upsilon planned.
P021	Project Phi	Hyderabad	2024-09-01	2024-11-30	Completed	900000	880000	20000	100	2024-11-30	Project Phi completed.
P022	Project Chi	Pune	2024-10-01	2024-12-31	In Progress	1000000	950000	50000	55	2024-12-31	Project Chi on track.
P023	Project Psi	Coimbatore	2024-11-01	2025-01-31	On Hold	650000	670000	-20000	5	2025-01-31	Project Psi on hold.
P024	Project Omega	Chennai	2024-12-01	2025-02-28	Planned	750000	750000	0	0	2025-02-28	Project Omega planned.
P025	Project Alpha	New York	2025-01-01	2025-03-31	Completed	1100000	1080000	20000	100	2025-03-31	Project Alpha completed.
P026	Project Beta	Los Angeles	2025-02-01	2025-04-30	In Progress	1200000	1150000	50000	85	2025-04-30	Project Beta on track.
P027	Project Gamma	Chicago	2025-03-01	2025-05-31	On Hold	800000	820000	-20000	20	2025-05-31	Project Gamma on hold.
P028	Project Delta	San Francisco	2025-04-01	2025-06-30	Planned	900000	900000	0	0	2025-06-30	Project Delta planned.
P029	Project Epsilon	London	2025-05-01	2025-07-31	Completed	1100000	1080000	20000	100	2025-07-31	Project Epsilon completed.
P030	Project Zeta	Paris	2025-06-01	2025-08-31	In Progress	1300000	1250000	50000	75	2025-08-31	Project Zeta on track.
P031	Project Eta	Madrid	2025-07-01	2025-09-30	On Hold	700000	720000	-20000	10	2025-09-30	Project Eta on hold.
P032	Project Theta	Rome	2025-08-01	2025-10-31	Planned	850000	850000	0	0	2025-10-31	Project Theta planned.
P033											

[illegible]

[illegible]

[illegible]

Item	Unit	Quantity	Unit Price	Amount	Remarks
1. Material					
1.1. Cement	kg	1000	1.20	1200.00	
1.2. Sand	m ³	5	150.00	750.00	
1.3. Aggregate	m ³	3	200.00	600.00	
1.4. Bricks	no.	10000	0.10	1000.00	
1.5. Tiles	m ²	50	20.00	1000.00	
1.6. Paint	kg	10	100.00	1000.00	
1.7. Labor	hr	100	10.00	1000.00	
1.8. Transport	km	100	10.00	1000.00	
1.9. Other					
2. Subtotal				7500.00	
3. Profit				1500.00	
4. Total				9000.00	

Primer

Verdrängte

Urethral Ion
Tweety



Confidential

Epidemiology 1978





Signature valid

Balanta de verificare

1. e. Hino: 11.3-20.26
Instrumento: PNB: 03340.9.A.15E.MADICA
CTI: Enciclopedia PNB: 3227514
Sector: Imptar: 02

[illegible]

[illegible]

[illegible]

[illegible]

Dinner

Castable

